Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	19 October 2026
Team ID	----------
Project Name	Car Rental Request Automation in ServiceNow Using Service Catalog and Workflows
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Product backlog and sprint schedule for the Car Rental Request Automation project (26 user stories across 6 epics, estimated in story points 1, 2, 3 and 5).

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Requirement Analysis & Planning	USN-1	As a project owner, I can define the business objectives for automating car rental requests.	2	High	Vamsi Bhavirisetti
Sprint-1		USN-2	As a project owner, I can define the functional scope (catalog item, form, approvals, tasks, notifications, SLA).	2	High	Vamsi Bhavirisetti
Sprint-1		USN-3	As a project owner, I can map stakeholders (requesters, managers, transport team, admins) and their needs.	1	Medium	Vamsi Bhavirisetti
Sprint-1		USN-4	As a project owner, I can prepare the execution roadmap with milestones for each phase.	1	Medium	Vamsi Bhavirisetti
Sprint-1	Backend Development & Configurations (Data Architecture)	USN-5	As an admin, I can create an Update Set to track all configurations for deployment.	1	High	Vamsi Bhavirisetti
Sprint-1		USN-6	As an admin, I can design the data architecture (REQ, RITM, SCTASK, approvals and Car Inventory table).	3	High	Vamsi Bhavirisetti

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1		USN-7	As an employee, I can use a 'Car Rental Request' catalog item with variables (Requested Date, Pickup Location, Drop Location, Duration, Car Type, Reason).	3	High	Vamsi Bhavirisetti
Sprint-1		USN-8	As an admin, I can configure Business Rules to auto-assign tasks and update request status after approvals.	3	High	Vamsi Bhavirisetti
Sprint-2		USN-9	As a manager, I receive an approval request through the flow (primary Manager Approval) when a car rental request is submitted.	3	High	Vamsi Bhavirisetti
Sprint-2		USN-10	As an approver, I can give a secondary Car Request Approval after the flow checks car availability.	3	High	Vamsi Bhavirisetti
Sprint-2		USN-11	As a transport team member, I receive an assignment task (SCTASK) for every approved request.	2	High	Vamsi Bhavirisetti
Sprint-2		USN-12	As a user, I receive email notifications at each stage (submitted, approved, assigned, closed).	2	Medium	Vamsi Bhavirisetti
Sprint-2		USN-13	As an admin, I can attach the workflow to the catalog item so every request follows the defined process.	2	High	Vamsi Bhavirisetti
Sprint-2	UI/UX Development & Customization	USN-14	As an employee, I can submit requests through a clean, user-friendly catalog form.	2	Medium	Vamsi Bhavirisetti
Sprint-2		USN-15	As a user, I can follow a clear navigation flow from catalog item to REQ, RITM and approval status.	2	Medium	Vamsi Bhavirisetti
Sprint-2		USN-16	As a user, I can see tooltips and help text on form fields for easy usage.	1	Low	Vamsi Bhavirisetti
Sprint-2		USN-17	As an employee, I get mandatory-field checks and auto-fill through client scripts while filling the form.	3	High	Vamsi Bhavirisetti
Sprint-3	Data Migration, Testing & Security	USN-18	As an admin, I can migrate existing car rental data into the new ServiceNow structure.	3	Medium	Vamsi Bhavirisetti

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-3		USN-19	As an admin, I can enforce role-based access so only the right roles view or approve requests.	3	High	Vamsi Bhavirisetti
Sprint-3		USN-20	As an admin, I can enforce data integrity so no request moves forward without the required approvals.	3	High	Vamsi Bhavirisetti
Sprint-3		USN-21	As a tester, I can run QA tests on submission, approval routing, task creation and fulfillment.	5	High	Vamsi Bhavirisetti
Sprint-3		USN-22	As an admin, I can troubleshoot using flow execution logs and validate email notifications.	3	Medium	Vamsi Bhavirisetti
Sprint-4	Deployment, Documentation & Final Presentation	USN-23	As an admin, I can complete the Update Set, retrieve it in the target instance, preview and commit it.	3	High	Vamsi Bhavirisetti
Sprint-4		USN-24	As a tester, I can validate the full request flow in the target instance after deployment.	2	High	Vamsi Bhavirisetti
Sprint-4		USN-25	As a stakeholder, I can read technical and user documentation of the solution.	3	Medium	Vamsi Bhavirisetti
Sprint-4	Project Conclusion	USN-26	As a stakeholder, I can see a final presentation and project conclusion of the working system.	2	Medium	Vamsi Bhavirisetti

Project Tracker, Velocity & Burndown Chart: (4 Marks)


Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	16	6 Days	26 Oct 2026	31 Oct 2026		
Sprint-2	20	6 Days	02 Nov 2026	07 Nov 2026		
Sprint-3	17	6 Days	09 Nov 2026	14 Nov 2026		
Sprint-4	10	6 Days	16 Nov 2026	21 Nov 2026		

Velocity:

The project has 4 sprints of 6 days each. Total story points = 16 + 20 + 17 + 10 = 63. Velocity = Total story points / Number of sprints = 63 / 4 = 15.75, approximately 16 story points per sprint. Average velocity (AV) per day = Velocity / Sprint duration = 16 / 6 = 2.67 story points per day.

Burndown Chart:

A burndown chart is a graphical representation of work left to do versus time. The chart below shows the planned burndown of the 26 stories (63 story points) over the four sprints.



https://www.visual-paradigm.com/scrum/scrum-burndown-chart/

https://www.atlassian.com/agile/tutorials/burndown-charts

Reference:

https://www.atlassian.com/agile/project-management

https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software

https://www.atlassian.com/agile/tutorials/epics

https://www.atlassian.com/agile/tutorials/sprints

https://www.atlassian.com/agile/project-management/estimation

https://www.atlassian.com/agile/tutorials/burndown-charts